Date
Page

1. Near Ex. Mayor house. Removal of broken slabs & desilting (Ramanjanappa)

2. Near Ex. Mayour house. Refixing of new slabs (Ramanjanappa)

3. Near Ex. Mayour house Disposal of debries (AEE)

4. Veeranjanaik layout 3rd cross desilting (Laxmanraju)

5. 4th cross Chikkasandra Colony Desilting (Rajanna)

Sd/- AE W-12

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ಶೆಟ್ಟಿಹಳ್ಳಿ ಉಪವಿಭಾಗ, ದಾಸರಹಳ್ಳಿ ವಲಯ
ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ
ಎಸ್.ಎಂ. ರಸ್ತೆ, ರವೀಂದ್ರನಗರ, ಬೆಂಗಳೂರು

Scanned by CamScanner

13/04 Dhanpal layout. Three culverts (Corp P.A) Mahesh
blocked. Removal of Slabs & desilting
of culverts

14/04 —11—

15/04 —11—

16/04 S

17/04 Bhyraveshwara nagara near Shiva temple (Ramanna)
Desilting

18/04 :- IInd cross Abbigere Old village near (Jaykumar)
Veeranjaneya temple

19/04 :- Ganganna layout Ist and 2nd cross (Corp. P.A)
Desilting Mahesh

20/04 —11—

21/04 :- Kalla Road near Hatti maramma (07 loads)
temple. Disposal of debries

22/04 Ganganna layout Ist & IInd cross (05 loads)
Disposal of debries

23/04

24/04 Bhyraveshwara temple and Shettihally (03 load)
colony desilting & disposal Puttaraju

Ravi. N.K
AE W-12

25/0

26/04

27/04

28/04

29/04

Ravi

Scanned by CamScanner

03/04	Kala talkies road K.G. Halli Refixing of Covering Slabs and disposal of debries	5 Loads (Corp P.A) Mahesh
04/04	Vigneshwara layout Desilting I st, 2nd, and 3rd cross	AEE
05/04	Shettyhalli Auto Stand Removal of slabs and desilting	Twinkle 13BHP
06/04	Sri Rama temple & surrounding's Shettyhalli, Desilting	Subdivision
07/04	K.G. Halli, Kalla road, 4th cross & 5th cross Halli maramma temple, Desilting	Contractor Bid to AE 8951545866
08/04	R.R. College 1st cross Desiting both sides of drain.	(Somashekar)
09/04		
10/04	Abbigere backside Kerekalla near Shankramma house (culvert blocked) Removing of Slabs and desilting	(Shankramma)
11/04	Abbigere old village near corp old house, Desilting, I st cross	(Corporator)
12/04	K.G. Halli Near K.C. Ashok house Removing broken Slabs & desilting & providing New Slabs.	(K.C. Ashok)

Ravi. N.K.
AEN-12

Scanned by CamScanner